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Former Plainwell Impoundment
Tin Crtttcal Removal Action

Progress Report #34—January 21 2007
Work Completed January 3- 16 2008

e Completed excavation of soil and sediment on the west bank of the Kalamazoo River near the
Plainwell Dam.

e Continued solidifying excavated soil and sediment at Staging Area 5S.

¢ Completed surveying and performing sampling and analysis of excavated portions of the west
bank of the Kalamazoo River near the Plainwell Dam. Continued record survey activities
associated with the water control structure, cofferdam, and post-construction activities at removal
areas.

e Continued placing backfill and stone on the west bank of the Kalamazoo River near the Plainwell
Dam.

e Continued turbidity monitoring of the Kalamazoo River to support removal activities.

Estimated
Number of -Quantity
Truck Loads Non-TSCA
TSCA-material material

- Number of .
+Truck Loads:-
Non-TSCA !
material

Quantity i
TSCA-material
{cubic yards)

WeekyTotat 0 | 0 [ 0 ]
2007 Total _Jii__3. B N M~ —

‘Project Total
to Date

** All values are unofficial, estimated quantities, subject to revision/verification.

{cubic yards)

Work Planned: January 17-January 30, 2008

o Complete solidifying excavated soil and sediment at Staging Area 58S.

¢ Continue record survey activities associated with the water control structure, cofferdam, and
post-construction activities at removal areas.

 Complete installation of backfill and stone on the west bank of the Kalamazoo River near the
Plainwell Dam.

s Begin access road construction across Consumers Energy property extending from Miller Road
to Staging Area 4N.
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Removal Progress

The Removal Progress graphs will be on hiatus until removal activities
commence in March.

Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation methodology used
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBLES 4/30/07
Plainwell TCRA Construction Schedule.

Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Removal Progress

The Removal Progress graphs will be on hiatus until removal activities commence in March.
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Health & Safety Update

e 4Lloss Preventioﬁ Observations (LPOs) were completed during this period.
A total of 106 LPOs have been completed for the project to date.

Weather Summary-

s Warm temperatures (40s and 50s F) along with recent precipitation events have caused the
Kalamazoo River to rise by approximately two feet. Fluctuations in the weather have
resulted in only minimal impacts to removal and restoration activities.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [}  Yes [X
Exceedances? N/A ] No [X] Yes [] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 133,000 gallons
Testing Performed this Week? No[]  Yes [X
Exceedances? N/A[JNo X Yes [] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No[] Yes [X], in Removal Area(s): West Bank of
Plainwell Dam Embankment '
Cleanup Standard Achieved? N/A[] Yes[X  No [ If no, explain:

Issues Encountered/Solutions Advanced

e None.
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Komatsu PC-300 HD Long Reach - - - - 2 2 2 2 2 2 2 2 2 2
Komatsu PC-200 Excavator - - - - 1 1 1 1 1 1 1 1 1 1
John Deere JD-50 Mini-Excavator - - - - 1 1 1 1 1 1 1 1 1 1
John Deere JD-450 Dozer - - - - - - - - - - - - - -
John Deere JD-700 Dozer - - - - - - - - - - - - - -
Komatsu D37 Dozer - - - - - - - - - - - - - -
Komatsu D61 Dozer - - - - 1 1 1 1 1 1 1 1 1 1
Komatsu D65 Dozer ) - - - - - - - - - - - - - -
Volvo P-180 Loader - - - - 1 1 1 1 1 1 1 1 1 . 1
Komatsu 380 loader - - - - - - - - - - - - - -
CAT 328 Loader (King) - - - - - - - - - - - - - -
American 80-ton Crane (King) - - - - - - - - - - - - - -
2,000 Gallon Water Truck - - - - 1 1 1 1 1 1 1 1 1 1
Komatsu 400 Articulating Dump Truck - - - - 2 2 2 2 2 2 2 2 2 2

@ ARCADIS Kalamazoo River Study Group
(e . Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Personnel, Regulatory Staff, and Visitors on Site
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Terra Contracting Staff 10 10 10

Jim Saric/lUSEPA

Michael Berkoff/lUSEPA

Mike Ribordy/USEPA OSC

Craig Thomas/USEPA

Paul Bucholtz’MDEQ

John Bradley/MDEQ

Judith Gapp/MDEQ

John Lerg/MDNR X

Sharon Hanshue/MDNR

Lisa Williams/USFWS

Weston Contractors

CDM Contractors

Chase Fortenberry/KRSG

Mark Brown/KRSG

Steve Garbaciak/ARCADIS BBL

Adam Chwalibog/ARCADIS BBL

Eric Hritsuk/ARCADIS BBL

Rich Price/ARCADIS BBLES

Matt Bowman/ARCADIS BBLES X

EJ Suardini/ARCADIS BBLES X

Mike Kohagen/ARCADIS BBLES X X X X X X X X X

>
x
x
x
et

Michelle Rumler/ARCADIS BBL

Joe Willoughby/ARCADIS BBLES X X X X X X X X

Ben Lawrence/ARCADIS BBLES X X X

Nick Harmer/ARCADIS BBL X X X X X X X

Other Subcontractors (Specify)

@ ARCADIS Kalamazoo River Study Group
L Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Photos from Reporting Period #34

Removing socil and sediment downstream of the Phase 1
cofferdam on the west bank of the West Channel.
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Compacting backfill downstream of the Phase 1 cofferdam

Performing a deflection survey of the Phase 1 cofferdam.

f2 ARCADIS

Infrastructure, environment, facilities

along the west bank of the

B .g'%;{} :

West Channel. '
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Stone being delivered near the Phase 1 cofferdam.

Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Targeted Removal Areas—Former Plainwell Impoundment
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LEGEND: .
—— SHORELINE' l:} AREAS TARGETED FOR REMOVAL IN 2007
i ___+ RIVER ! CLEARING/GRUBBING COMPLETE
EE4 STAGING AREA " | REMOVAL COMPLETE
TRUCK TRAFFIC:

| REMOVAL AND REPLANTING COMPLETE
— REMOVAL AREA TO/FROM DISPOSALAREA || AREAS TARGETED FOR REMOVAL IN 2008 . /

Notes:

Additional ptanting in ‘Removal and Replanting Complete’ areas may be necessary in 2008

All dimensions and features represented on this map are approximate. Actual locations of access roads and
staging areas and final boundaries of removal areas will be determined at the time of construction
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